Schedule of Values

ADJACENT WAYS|

|SFB AW 200-18

SCHEDULE OF VALUES

School District || PVUSD #69
SFB Project Number
Architect Name | [ SPS+ Architects
CM @ Risk Name || Sun Valley Builders
County || Maricopa
Permitting (Name of Countyicity)
$0.00 AW-Y []
GMP| $349,393.00 AW-N []
Cost per Other On-Site
= Cells to be completed - as Unit District Funding Off-Site
required Quantity (no markup) Cost (Adjacent Ways, etc) | Adjacent Ways
Div 1 GENERAL REQUIREMENTS
01 45 23 |testing and inspecting
0150 00 [tempory facilites
0156 19 |dust control $2,500.00
01 57 13 |track off pads $1,600.00
Division 1 total 4,100.00 $0.00 $4,100.00 $0.00
Div 2 EXISTING CONDITIONS
02 21 13 |survey $1,833.00
02 41 13 _|site demolition/removal $1,000.00 $3,000.00
02 60 00 |soil treatment
Division 2 total 5,833.00 $0.00 $2,833.00 $3,000.00
Div3 CONCRETE
03 00 00 |footings/walls
03 00 00 |building
03 20 00 |[rebar
03 30 53 [slabs
03 35 00 [sealed floors
03 40 00 |precast concrete
Division 3 total 0.00 $0.00 $0.00 $0.00
Div4  MASONRY
04 00 00 | masonry walls
04 00 00 [masonry columns
04 0519 |[rebar
04 22 00 | site masonry
04 22 00 | block fencing
04 43 00 |stonework
Division 4 total 0.00 $0.00 $0.00 $0.00
Div5 [METALS
05 00 00 [miscellaneous steel
0510 00 |structural steel
05 30 00 | metal decking
05 51 00 |stairs
05 70 00 |architectural steel
Division 5 total 0.00 $0.00 $0.00 $0.00
Div 6 | WOODS/PLASTICS/COMPOSITES
06 10 00 |rough carpentry structure
06 15 00 |wood decking
06 20 00 _|finish carpentry
06 40 00 | millwork/casework
06 60 00 |plastic/glass fiber
Division 6 total 0.00 $0.00 $0.00 $0.00
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Div7 |THERMAL/MOISTURE

07 10 00 |waterproofing/dampproofing

07 20 00 | building insulation

07 21 00 |foam roof

07 25 00 |weather barrier

07 31 00 |roof shingles

07 32 00 [roof tiles

07 50 00 [ membrane roofing

07 60 00 [ metal roof

07 60 00 [general sheet metal

07 72 00 | roof accessories

07 81 00 |sprayed fireproofing

07 84 00 |[firestopping

07 95 00 | roof expansion joint

07 92 00 |joint sealants

Division 7 total 0.00 $0.00 $0.00 $0.00

Div8 |[OPENINGS

811000 [doors & frames

08 33 00 [overhead doors

08 40 00 |storefronts

08 44 00 |curtain walls

08 50 00 |windows

08 60 00 | skylights

08 70 00 |[hardware

08 71 13 _[automatic doors

08 79 00 |knox box

08 80 00 |glass & glazing

Division 8 total 0.00 $0.00 $0.00 $0.00

Div9 [FINISHES

09 24 00 | stucco/EIFS systems

09 20 00 | interior metal studs/gypsum board

09 22 00 | exterior metal stud framing

09 23 00 |decorative plaster

09 51 00 |acoustical ceilings

09 31 00 |[ceramic tile

09 65 00 |[resilient flooring

09 68 00 |carpet

09 64 00 |wood floors

09 67 00 | epoxy

09 80 00 |sound panels

09 90 00 | painting

09 77 00 |fiberglass reinforced panels

Division 9 total 0.00 $0.00 $0.00 $0.00

Div10 [SPECIALTIES

10 11 00 |visual display boards

10 14 00 |signage

10 21 13 |toilet partitions & accessories

10 21 23 | cubicle track & curtain

10 22 26 |operable partitions/walls

10 26 00 |wall protection

10 44 00 |[fire exttinguishers & cabinets

10 50 00 |lockers

10 56 13 |[storage shelving

10 73 00 |shelters

10 73 13 [awnings

10 73 13 [canopy/ramada

10 75 00 [flagpoles

Division 10 total 0.00 $0.00 $0.00 $0.00
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Div 11

EQUIPMENT

1116 16

floor safe

114100

kitchen equipment

115100

library equipment

115200

audio/visual equipment

115213

projection screens

1156313

fume hoods

116143

stage curtain/equipment

1166 00

sports/PE equipment

1168 00

playground equipment

1168 23

site basketball courts

1168 33

ballfield backstop

1168 33

sports fields

Division 11 total

0.00

$0.00

$0.00

$0.00

Div 12

FURNISHINGS

122000

window coverings

123100

metal casework

123216

plastic laminate casework

126100

auditorium seating

129313

bike racks

12 93 23

trash enclosures

Division 12 total

0.00

$0.00

$0.00

$0.00

Div 13

SPECIAL CONST

13 00 00

equipment/storage enclosures

131100

swimming pools

1334 16

bleachers

133419

metal buildings

Division 13 total

$0.00

$0.00

$0.00

Div 14

CONVEYING

14 00 00

material handling

14 20 00

elevators

14 42 00

wheelchair lifts

Division 14 total

0.00

$0.00

$0.00

$0.00

Div 21

FIRE SUPPRESSION

211000

fire protection/sprinklers

Division 21 total

$0.00

$0.00

$0.00

Div 22

PLUMBING

221100

supply piping

221300

waste water piping

223100

water treatment (softner)

223200

water treatment (filtered)

223500

water heaters

2242 00

plumbing fixtures

Division 22 total

0.00

$0.00

$0.00

$0.00

Div 23

MECHANICAL

2307 13

mechanical insulation

23 50 00

HVAC - central plant (cooling)

23 60 00

HVAC - central plant (heating)

2376 00

HVAC - evaporative

23 8000

HVAC - package units

23 81 26

HVAC - split system

Division 23 total

0.00

$0.00

$0.00

$0.00

Div 25

INTEGRATED AUTOMATION

2550 00

EMS

Division 25 total

0.00

$0.00

$0.00

$0.00

Div 26

ELECTRICAL

26 10 00

site electrical

26 10 00

electrical

26 30 00

generators

26 56 00

exterior lighting

Division 26 total

$0.00

$0.00

$0.00

Div 27

COMMUNICATIONS

272000

data cabling

27 24 00

TV cabling

27 3000

intercom

27 3213

communications/phone

Division 27 total

$0.00

$0.00

$0.00
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Div 28 [SAFETY AND SECURITY
28 10 00 | security system
28 20 00 |surveillance/alarm
28 31 00 |fire alarm system
Division 28 total 0.00 $0.00 $0.00 $0.00
Div31 |EARTHWORK
3123 00 |earthwork/mass excavation
3123 00 |import/export dirt
313100 [soil treatment - termite
Division 31 total 0.00 $0.00 $0.00 $0.00
Div 32 |EXTERIOR IMPROVEMENTS
32 00 00 |parking
32 00 00 |unusal site conditions

3210 00 |asphalt/paving $126,273.00 $29,550.00
3213 00 |site concrete $20,000.00 $26,450.00
321300 |sidewalks $8,520.00
3217 00 | striping/signage $4,500.00

32 31 13 [chainlink fencing
32 31 19 [wrought iron fencing
3232 00 |retaining walls

328000 |irrigation $805.00
329000 |landscaping $1,050.00
Division 32 total 217,148.00 $0.00 $150,773.00 $66,375.00
Div 33 |UTILITIES
33 00 00 |site utilities $39,919.00
332100 |wells

33 32 16 _|lift station
33 36 00 |septic system
3340 00 |[stormwater/drainage

3349 23 |drywells

Division 33 total 39,919.00 $39,919.00
Subtotal $267,000.00 $157,706.00 $109,294.00

AIE Fee $0.00
4.77% Contractor Fee $16,652.00 $9,915.00 $6,737.00

Project Manager Fee $0.00
General Condtions $25,000.00 $16,200.00 $8,800.00

0.00% Contactor Contingency $0.00
4.25% _[Builders Risk/Liability Insurance $14,853.00 $8,925.00 $5,928.00
Performance & Payment Bonds $7,375.00 $4,391.00 $2,984.00
Sales Tax $18,513.00 $11,023.00 $7,490.00
Subtotal $82,393.00 $50,454.00 $31,939.00

o Grand Guaranteed
1643% | Maximum Price (GMP) $349,393.00
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